
0065213

Meeting Minutes - Approval

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 126
Richland, Washington

Meeting Held April 19, 2005
9:30 am to 11:30 am
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The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting. Signatures denote concurrence with content
only and do not imply agreement or commitments.

Date: § 1% OS

Greg S t n, Project Manager, DOE-RL

Not Present
Date:

Woody Russell, Project Manager, DOE-ORP

Date: 5 70
eborah Singleton, roject Manager, Washington State Department of Ecology

Contractor Concurrence

Date:
Anthony Miskho, L R Report Coordinator, FH

Purpose: Discuss LDR Report related topics
The attached minutes are comprised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 - Actions and Workshop Items
Attachment 4 - Management Assessment: 105-K West Facility Land Disposal Restrictions (LDR)

Storage Assessment
Attachment 5 - LDR Report Requirements and PMM understandings
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Attachment 1

M-026 LDR Report Project Manager Meeting
at

2420 Stevens Center, Conference Room 126
Richland, Washington

Meeting Held April 19,2005
9:30 am to 11:30 am

Meeting Agenda

1. Last meeting minutes

2. Hot topics

a Transmittal of CY2004 LDR Report: On schedule
- LDR Project Manager: Deborah Singleton is the Ecology Project Manager. The signature

line for the minutes has been updated.

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers

- 105-K West Facility - Presented here and attached to minutes

4. Action Item Status (See Attachment 3)

5. Workshop items

* Consolidation of requirements documents and any other new agreements from workshops

(From March 14, 2002 Resolution of Dispute). The summary of LDR report requinements
and PMM understandings was presented and attached to the minutes. Ecology took an action
to review the PMM understandings and schedule follow up discussions as necessary.

* Future LDR Report reporting processes (e.g., frequency, format) [not discussed]

6. Next meeting (date and time): May 17th, 2005, 9:30 - 11:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 126
Richland, Washington

Meeting Held April 19, 2005
9:30 am to 11:30 am

Attendance List

Name OManization

D. Singleton Ecology
A. G Miskho FH
D. M. Yasek BHI
G. L. Sinton RL
H. T. Tilden PNNL
E. J. Murphy-Fitch FH



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 126
Richland, Washington

Meeting Held April 19, 2005
9:30 am to 11:30 am

Actions and Workshop Items

Action # Responsible Description Date Closed
Pary -_

02-2003-03 DOE Consolidate the various requirements for the
LDR Report for review and comment by
Ecology.

02-2005-01 DOE-RL Prepare a list of understandings from previous April 19, 2005
project management meeting minutes

04-2005-01 Ecology Review the PMM understandings and schedule
follow up discussions as necessary



Attachment 4

M-026 LDR Report Project Manager Meeting
at

2420 Stevens Center, Conference Room 126
Richland, Washington

Meeting Held April 19, 2005
9:30 am to 11:30 am

105-K West Facility Land Disposal Restrictions (LDR) Storage Assessment
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April 1, 2005

MANAGEMENT ASSESSMENT:
105-K WEST FACILITY

LAND DISPOSAL RESTRICTIONS (LDR) STORAGE ASSESSMEMT

A management assessment of the 105-K West Facility was initiated in March of 2004 and
completed during the I" Quarter of CY2005. This report discusses the purpose and results of
the assessment.

ASSESSMENT PLAN

0 Purpose and Scope

Three Land Disposal Restrictions (LDR) Storage Assessments for mixed waste (MW) and
potential mixed waste (PMW) are required by Volume 1, Table 3-2 of the Calendar Year
2003 Hanford Site Mixed Waste Land Disposal Restrictions Report (DOE/RL-2004-07)
(CY2003 LDR Report). In accordance with the U. S. Department of Energy - Richland
Operations Office (RL) letter of direction dated June 25, 2002 (02-WMD-0 13), FH has agreed
to perform the LDR Storage assessments described in the LDR report related to F-I contract
scope as management assessments. The three management assessments applicable to the
K Basins Closure Project include:

. K Basin East

. K Basin West, and
* The Spent Nuclear Facility Complex.

The three LDR Storage Assessments identified in the CY2003 LDR Report were intended to
encompass all the activities within the K Basins Closure Project. The K Basins Closure
Project decided to perform the assessments together, but in a step-wise fashion. This
assessment report is the second report in a series of three reports and addressed the activities
being performed at the 105-K West Facility. The assessment was conducted by the
Environmental staff on the K Basins Closure Project with support from the Environmental
Protection group. This assessment was to determine the accuracy of the inf&rmation reported
in the anmal LDR Report, with the latest report being the CY2003 LDR Report.

The scope of the LDR Storage Assessment is to validate the status of MW and PMW matrices
in the 105-K West Facility which consists of the 105-KW Fuel Basin, Transfer Bay, Electrical
Equipment Room, Corridor 7, Corridor 10, Chiller Bay, Transfer Corridor, Tool Room, and
SWP/Laundry Storage. The outcome of the assessment will identify MW and PMW material
that should be included in the LDR report as no matrices are currently being reported from the
105-K West Facility in the LDR Report.

Once this LDR Storage Assessment is approved, it will be presented at the monthly Land
Disposal Restrictions M-026 Project Managers Meeting and entered in the TPA
Administrative Record. As agreed to during the March 2002 LDR resolution of dispute, the
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TPA lead regulatory agency will have the opportunity to evaluate the conclusions drawn in
the LDR Storage Assessment.

* . Assessment Personnel

R. T. Winward, K Basin Closure Project, Environmental
A. G. Miskho, LDR Report Coordinator, Environmental Protection

o Assessment Schedule

The LDR Storage Assessment was conducted between March 2004 and March 2005.

Performance objectives

The objective of this LDR Storage Assessment was two-fold:

* Determine if MW or PMW exist at the 105-K West Facility that have not been
previously identified in the CY2003 LDR report.

Source Documents:

DOEfRL-2004-07, Calendar Year 2003 Hanford Mixed Waste Land Disposal Restrictions
Report, U.S. Department of Energy, Richland Operations Office, Richland, Washington

Ecology, EPA, DOE, Hanford Federal Facility Agreement. and Consent Order; as amended,
Washington State Department of Ecology, U.S. Environmental Protection Agency, U.S.
Department of Energy

40 CFR 268, Land Disposal Restrictions, Subpart E, Prohibition on Storage

WAC 173-303, Dangerous Waste Regulations, Section 140, Land Disposal Restrictions

"FH management assessment process requirements"

Assessment methodology

The methods used for this LDR Storage Assessment included a kick off meeting, a pre-
walkthrough meeting, waste forecast discussions, interviews, and visual inspection and
follow-up inquiries on items in question. The areas within 105-K West Facility were walked
down on March 10, 2005 and inspected visually where possible.

Documents reviewed during the assessment include:

Chemical Inventory for the 105-K West Facility
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* FH Contract with RL, Performance Incentive, SNF Stabilization and Disposition,
RL-012, June 2004.

During the walk through, matrices were evaluated to determine if they were being used, or
had a potential use. For matrices not being used, the assessment team escort indicated what
knowledge was available on the matrix being questioned. Additional efforts to evaluate
available knowledge of the matrices is viewed as a part of and as a follow up activity to the
assessment. Only one item of interest was noted and required follow-up, the older off-set
hook located in fuel basin.

DATA GAP PLAN

An LDR Storage Assessment must include a data gap plan. This section fulfills the
requirements of a data gap plan, pursuant to the TPA under Milestone M-26-011. According
to the LDR resolution of dispute dated March 2002, a data gap plan must contain the
following:

* What you know and what you don't know
* What you need to know
* Why the level of unknowns is acceptable or not acceptable from a safety basis for the

interim until action is planned or that more information is needed to make this
determination.

The above data gap plan elements needed to be addressed for the MW and the PMW matrices
identified by the LDR storage assessment 2. The 105-K West Facility LDR storage assessment
identified the following MW and PMW matrices:

Mixed Waste and Potential Mixed Waste Matrices
PMW - Lead contained underwater in the 105-KW Fuel Basins (off-set hook)

What you know and what you don't know

The information presented in this section was obtained from the LDR storage assessment
walk through. Follow up information supplied after the walk through was used to answer
some questions posed below as indicated in the assessment results section.,.

MW - Lead contained underwater in the 105-KW Fuel Basins: Previous activities have not
identified this lead on the mixed waste forecast. The disposition pathway is not finalized.

Letter, Alan E. Hopko, RL, to E. K. Thompson, FH, "Contract No. DE-AC06-96RL 13200 -
Annual Land Disposal Restriction (LDR) Report Requirements and Notification to Conduct
Assessments," 02-WMD-213, #0202987, dated June 25, 2002.

2 Letter, Sally A. Sieracki, RL, to E. K. Thompson, FH, "Contract No. DE-AC06-96RL13200
- Resource Conservation and Recovery Act (RCRA) Assessment - A&E-SEC-02-009,"
02-PMO-0003, #0203878, dated August 19, 2002.
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What you need to know

MW - Lead contained in the 105-KE Fuel Basins: No additional information is believed to
be needed to treat and dispose of the lead within the basins.

Why the level of unknowns is acceptable or not acceptable from a safety basis for the
interim until action is planned or that more information is needed to make this
determination. (Safety basis is used to denote how the regulators view safe management
of MW or PMW. This term does not relate to safety basis documentation issued by the
KBC Project and approved by RL.)

The. level of unknowns regarding the PMW matrix will not result in any concerns regarding
the safe management of the matrix. Sufficient information exists so that there are no likely
concerns about ignitable, reactive, or incompatible matrix p-operties. The project's scheduled
activities for closure of the 105-K West Facility have been discussed with the TPA lead
regulatory agency project manager. Additional discussions are expected after the assessment
report/data gap plan is entered into the TPA Administrative Record.

ASSESSMENT RESULTS

* Executive Summary

Overall, the information known about the MW and PMW matrices do not warrant concerns
about the safety of the matrices. No immediate actions are necessary. The off-set hook lead
needs to be added to the next LDR Report PMW table.

. Assessment Findings and Observations

One observation is being reported.

PMW:
* The lead underwater in the 105-KW Fuel Basins will require reporting as PMW in the

LDR Report.

RECOMMENDATIONS -

Update the LDR report in the next annual update as follows:

Observation: Create a row or add to an existing row in the PMW table to identify the PMW
matrix. See attached issue identification form.
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Assessment Approval

Management Assessment Approved by:

D '.atson, Environmental Compliance Officer

R.T. Winward, Assessment Lead Date

Date/A. G Mv1skho, LI I eport Coordinator

d!9 is Lucas, 100 K Facility Management
/-/5-dS
Date
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Attachment
Issue Identification Form
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ISSUE IDENTIFICATION FORM

1. Document Number: 2. Corrective Action Record File (CARF) Number: (Assigned by FHCAM)

SNFP-ENV-0 4 -MA-0101b - -

3. Initiator Name: R. T. Winward 4. Date Identified: 03/10/2005

5. Project: KBC -6. Facility: 105-K West

7 Issue Number and Title: 001 Potential Mixed Waste reporting

8. Description of issue: (Provide a Detailed Description of Issue)

Obervazion: A potential mixed waste matrix was found on the assessment that needs to be
reported in the annual LDR Report.

9. Determine Opportunity for Improvement or Requirement(s) Not Met:

E Opportunity for Improvement

Z Requirement(s) Not Met: (Cite Procedure/Requirements/References)

March 2002, Tri-Party-Agreement Resolution of Dispute

10. Initiator Concurrence and Approval from the Responsible Manager Owning Issue:

Initiator Concurrence (Print -type name) Signature Date

Manager Approval (Print or type name) Signature Date

NOTE: Initiator concurrence is desirable but not required. If unable to obtain concurrence, enter NIA and proceed with completion of form.

The Following Section is Completed by the Manager Owning Isste
11. Describe Why the Issue Occurred:

12.. mmediate ActionsTken! (List aVf actions taken in the field. indicate the date the action was completed, and what was done.)

13. Is Further Evaluation of This Issue Recommended? Yes. No-

If Yes, the completion of blocks 14, 15, 16, and 17 may be omitted.

14. Action: 15. Responsible Manager Owning Action (Optional):

16. Actionee (Optional):

17. Due Date:

Submit completed Issue Identification Form via e-mail to the ACorrective Action Management mailbox, or to the FH CAM Authoritative Source.

A-6002-898 (02/05)



Attachment 5

M-026 LDR Report Project Manager Meeting
at

2420 Stevens Center, Conference Room 126
Richland, Washington

Meeting Held April 19,2005
9:30 am to 11:30 am

LDR Report Requirements and PMM understandings
Dated April 14,2005



April 14, 2005

LDR Report Requirements:

. M-026-01 Milestone description
* 1990 "Requirements for the Hanford LDR Plan"(LDR Requirements

Document) signed by EPA and Ecology in 1990.
. Director's Final Determination pursuant to the HFFACO regarding DOE's

compliance with LDRs, March 29, 2000.
* LDR Final Determination Errata, March 31, 2000
* January 25, 2000 clarification letter from Ecology delineating the wastes

required to be reported.
. Resolution of Dispute dated March 14, 2002, and
. Various monthly Tri-Party Agreement Project Managers Meeting

understandings for the LDR report.

Monthy 7TPA PMM Understandinrs

5-2002: Note 1: Mechanism to transmit documents - The following proposal was
developed at the May 29, 2002 meeting and was finalized at the June 18. 2002 meeting:
Storage assessments/data gap plans will be provided in the unit-specific project manager
meeting and the LDR project manager meeting after they have been completed. The
storage assessment/data gap plan will be attached to the meeting minutes. The data gap
plan needs to be signed by someone from either DOE or contractor to indicate
completeness. The level of signature is at the discretion of the DOE or the contractor.

7-2002 Note 1: Tracking commitments contained in the LDR report: The efitire LDR
report is considered enforceable as a TPA primary document but only certain
commitments from the LDR Report are being identified for purposes of within year
tracking and change-control.

7-2002 Note 3: The addition or removal of waste streams from the LDR report will be
considered a year-to-year change.

9-2002 Note 1: Proposed within year changes to extend or eliminate commitment dates
(other than TPA milestones) will be processed using the LDR Report Within Year
Change Notice;

10-2002 Note 1: (supplemental text to June 18, 2002 Note 1) Storage assessments/data
gap plans will normally be presented at the TPA lead regulatory agency project manager
meeting and attached to the minutes. In the absence of minutes, DOE can enter the
documents into the administrative record for the TPA lead regulatory agency project
manager. The LDR project manager meeting minutes will reference the fact that storage
assessments/data gap plans have been presented to the TPA lead regulatory agency
project manager.
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11-2002 Note 1: The ORP procedure, ORP PD 220.1-3 issued 4-18-2002 is acceptable
for use. The team lead will use the checklist determine the applicability of individual
checklist criteria.

12-2002 Note 1: Milestones cited as commitments for characterization or treatment must
be the specific milestone(s) that on completion will satisfy the LDR requirements for
characterization or treatment.

02-2003 Note 1: (Hot Topic) Data sheets for the Waste Treatment Plant will begin in the
CY2003 Report. For the CY2002 Report, narrative will be added to Volume 1.

02-2003 Note 3: (Workshop item on storage prohibition): The Attachment 4 topic
[Should waste that meets LDR or is stored in accordance with the 268.50 storage
prohibition be included in the report? (e.g., ERDF Direct Disposal)] is too broad
regarding the storage prohibition. It is agreed, however, that mixed waste generated and
sent directly to disposal does not need to be reported in the data sheets. If any storage of
the mixed waste occurs, the mixed waste must be reported in the data sheets.

02-18-2003 Note 1 (02-2003-01 Action Item): Based on Attachment 5 of the 2/6/03
meeting minutes, the 3711, 309, and 252-U facilities will be removed from the storage
assessment schedule because there is no mixed waste or potential mixed waste at the
sites. The schedule for the 242-B/BL Storage Assessment will maintain its current
assessment schedule in Calendar Year 2007.

02-18-2003 Note 2 (Accomplishing year-to-year changes): Each annual report beginning
with the CY2002 report will describe commitment changes proposed in the report. These
are the same types of changes that are tracked for within year changes. Ecology's
approval of the report with the noted commitment changes will be equivalent to issuance
and approval of the change form. Modification of TPA milestones will still be completed
pursuant to the TPA process.

03-25-2003 Note 1 (Waste Volume Reporting) DOE will add statement(s) to Volume 1
of the LDR Report to describe waste storage volume reporting practices.

08-19-2003 Note 1: (Consistency/interface between WIDS and the PMWT) During the
LDR report kick-off meeting, LDR report data input personnel will be reminded that
WIDS data needs to be consulted to determine that MW or PMW is properly considered
for inclusion in the LDR Report.

08-19-2C03 Note 2: (Comment #2: M-91 Dispute Resolution) DOE will incorporate the
results from dispute resolution into the CY2003 LDR Report.

10-21-2C103 Note 1: (Attachment 4 Comment 41: ORP LDR Assessments) ORP
Assessments identified in the CY2001 LDR Report projected for CY2003 will be
completed and documented in a single assessment report.
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10-21-2003 Note 2: (Attachment 4 Comment #6 T Plant cell 11 -L) A meeting was held
on October 7, 2003 between the Ecology and RL LDR project managers to discuss
Comment #6 in Attachment 4 concerning T Plant Cell 1 1-L. The meeting discussed the
matrices which exist within the T Plant canyon and cells. The meeting concluded with
the decision that T Plant Cell 1 1-L was properly reported in the CY2002 LDR Report
(DOE/RL-2003-20). The potential mixed waste table entry for the T Plant canyon will be
updated to provide a general statement about the status of the cells as well as identify the
cells as containing potential mixed waste in the following three categories: (1)
Inaccessible cells, (2) Process cells to be cleaned, and (3) No proposed future uses.

01-20-2004 Note 1: (WTP hot commissioning date extension) Include replacement text
in Section 2.1 of Volume 1 to provide current status of hot start up. The description will
include related milestones (supersedes 02-2003 note).
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